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Why GAO Did This Study 
Recent growth in domestic natural gas 
production, particularly due to 
increased production from shale, is 
resulting in an increase in the pipelines 
needed to transport that gas. 
Constructing natural gas pipelines 
requires clearing and maintaining 
rightsofway, which may disturb 
habitat and historical and cultural 
resources. These resources are 
protected under a variety of federal, 
state, and local regulations 
implemented by multiple agencies. The 
laws, regulations and stakeholders 
involved in the permitting process 
depend on where the pipeline is 
constructed. FERC is the lead federal 
agency in approving interstate 
pipelines, coordinating with federal, 
state, and local agencies, but FERC is 
not involved in the approval of 
intrastate pipelines. 

In response to the Pipeline Safety, 
Regulatory Certainty, and Job Creation 
Act of 2011, GAO determined (1) the 
processes necessary to acquire 
permits to construct interstate and 
intrastate natural gas pipelines, (2) 
information available on the time 
frames associated with the natural gas 
pipeline permitting process, and (3) 
stakeholderidentified management 
practices that may improve the 
permitting process. GAO reviewed 
relevant laws and regulations and 
interviewed federal officials, state 
officials from a nonprobability sample 
of 11 states, and representatives from 
natural gas industry associations and 
public interest groups.   
 
GAO makes no recommendations in 
this report. The Departments of 
Agriculture and Defense generally 
agreed with the findings, and the other 
agencies had no comments.     

What GAO Found 
Both the interstate and intrastate natural gas pipeline permitting processes are 
complex and can involve multiple federal, state, and local agencies, as well as 
public interest groups and citizens, and include multiple steps. The interstate 
process involves a voluntary prefiling phase, an application phase, and a post
authorization phase with multiple steps that stakeholders reported to be 
consistent among projects because the process is led by the Federal Energy 
Regulatory Commission (FERC). FERC coordinates with federal, state, and local 
agencies that have statutory and regulatory authority over various environmental 
laws and regulations. For example, if a proposed pipeline may affect endangered 
species, FERC coordinates with the U.S. Fish and Wildlife Service, which 
reviews the impacts on such species. The intrastate process can also involve 
multiple stakeholders and steps, but, unlike in the interstate process, GAO found 
that the stakeholders and steps vary by state. For example, of the 11 states GAO 
reviewed, 5 have agencies charged with approving the route of natural gas 
pipelines and require advance approval of the location and route, and the 
remaining 6 do not. Pipeline companies must also comply with various federal 
and state environmental laws and regulations; however, in most of the 11 states, 
no one agency is charged with coordinating the implementation of these laws 
and regulations as FERC is for the interstate process. 

Time frames associated with the interstate and intrastate permitting processes 
vary because of multiple factors, according to stakeholders. For the interstate 
process, FERC does not track time frames, citing the limited usefulness of such 
data. GAO analyzed public records and found that, for those projects that were 
approved from January 2010 to October 2012, the average time from prefiling to 
certification was 558 days; the average time for those projects that began at the 
application phase was 225 days. For the intrastate process, because processes 
vary by state, the time frames of those processes may also vary. GAO found little 
comprehensive data on the intrastate process. According to GAO’s discussions 
with stakeholders, several factors can affect the time frame for the permitting 
process of a given project, including different types of federal permits or 
authorizations, delays in the reviews needed by governmental stakeholders, and 
incomplete applications. For example, state and local permitting and review 
processes can affect federal decisionmaking time frames because some federal 
agencies will not issue their permits until state and local governments have 
completed their own permitting processes, according to some stakeholders. 

Officials from federal and state agencies and representatives from industry and 
public interest groups told GAO that several management practices could help 
overcome challenges they associated with an efficient permitting process and 
obtaining public input: (1) ensure a lead agency is coordinating the efforts of 
federal, state, and local permitting processes for intrastate pipelines, (2) ensure 
effective collaboration of the numerous stakeholders involved in the permitting 
process, (3) provide planning tools to assist companies in routing pipelines and 
avoiding sensitive environmental resources, (4) offer industry the option to fund 
contractors or agency staff to expedite the permitting process, and (5) increase 
the opportunities for public comments.       

View GAO13221. For more information, 
contact Frank Rusco at (202) 5123841 or 
ruscof@gao.gov. 

http://www.gao.gov/products/GAO-13-221
http://www.gao.gov/products/GAO-13-221
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United States Government Accountability Office 
Washington, DC 20548 

February 15, 2013 

The Honorable John D. Rockefeller IV 
Chairman 
The Honorable John Thune 
Ranking Member 
Committee on Commerce, Science, and Transportation 
United States Senate 

The Honorable Fred Upton 
Chairman 
The Honorable Henry Waxman 
Ranking Member 
Committee on Energy and Commerce 
House of Representatives 

The Honorable Bill Shuster  
Chairman 
The Honorable Nick J. Rahall 
Ranking Member 
Committee on Transportation and Infrastructure 
House of Representatives 

In recent years, U.S. natural gas production from unconventional sources, 
including shale, has increased because of technological advances. 
According to the Department of Energy’s Energy Information 
Administration, gas production from unconventional sources is projected 
to rise by 35 percent through 2030. This increase in production has 
required, and will continue to require, steady additions to the pipeline 
system for moving natural gas from the production fields to gas 
consumers. According to a 2011 Department of Energy report, the recent 
substantial growth in domestic natural gas production from shale has 
already brought lower natural gas prices, more domestic jobs, and the 
prospect of enhanced national energy security.1

                                                                                                                     
1Department of Energy, Secretary of Energy Advisory Board, Shale Gas Production 
Subcommittee 90Day Report (Washington, D.C.: 2011). 
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However, natural gas production and pipelines also raise concerns about 
potential environmental and public health effects. Pipelines are typically 
buried underground. Their construction requires clearing and maintaining 
rightsofway, which may result in the loss of habitat for plants and 
wildlife, disturb nesting birds, and endanger cultural and historic 
resources. The disturbance may occur on federal, state, tribal, or private 
lands. Soil disturbance during construction can also increase the risks of 
erosion and sedimentation if the pipelines are not carefully designed and 
installed. Further, accidental or routine releases of natural gas may result 
in contamination of surface water and ground water, including 
contamination of drinking water supplies. In addition to the pipelines 
themselves, compressor stations pressurize the natural gas at various 
points to ensure a continuous and regulated flow to help transport natural 
gas from one location to another. Compressor stations may emit 
methane, ethane, benzene, and other gases, which may pollute the air, 
and the stations may also cause noise pollution. 

Under Section 7 of the Natural Gas Act, the Federal Energy Regulatory 
Commission (FERC) is the federal agency that is charged with evaluating 
whether the route, as proposed by a company for an interstate natural 
gas pipeline project (i.e., typically pipelines that cross state boundaries), 
should be approved. FERC also coordinates with a variety of federal, 
state, and local agencies—those that are responsible for protecting 
natural, historic, or cultural resources—in order to complete an 
environmental review of proposed interstate natural gas pipelines. The 
number of federal, state, and local stakeholders and regulations that may 
be involved in the interstate permitting process depends on where the 
pipeline is being constructed. FERC is not involved in authorizing the 
construction and operation of intrastate pipelines (i.e., pipelines that 
operate entirely within one state). 

Section 27 of the Pipeline Safety, Regulatory Certainty, and Job Creation 
Act of 2011 directs GAO to conduct a comprehensive study on the 
process for obtaining federal and state permits for projects to construct 
pipeline facilities and report on the results of the study 1 year after the 
enactment of the act.2

                                                                                                                     
2Pub. L. No. 11290, §27, 125 Stat. 1904, 1920 (2012). 

 In response to the mandate, we determined (1) the 
processes necessary for pipeline companies to acquire permits to 
construct interstate and intrastate natural gas pipelines; (2) information 
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available on the time frames associated with the natural gas pipeline 
permitting process; and (3) stakeholderidentified management practices, 
if any, that may improve the permitting process. For purposes of this 
report, we consider the permitting process to involve steps companies 
need to take to obtain a permit, authorization, certificate, or approval from 
a federal, state, or local entity in order to construct a natural gas pipeline. 

To describe the processes pipeline companies need to follow to obtain 
permits for interstate and intrastate natural gas pipeline construction, we 
obtained and analyzed relevant laws, regulations, guidance, and other 
federal and state documents. To collect additional information available 
on the permitting process as well as factors affecting time frames and 
stakeholderidentified management practices, we interviewed 
stakeholders, including federal officials from FERC and federal resource 
agencies, including the Army Corps of Engineers (Corps),3

We conducted this performance audit from May 2012 to February 2013 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 

 the 
Departments of Agriculture and of the Interior, and the Environmental 
Protection Agency (EPA); representatives of industry associations, 
companies, and public interest organizations; and officials from state 
agencies from a nonprobability sample of 11 states. These 11 states are 
California, Colorado, Delaware, Florida, New York, North Dakota, 
Oklahoma, Pennsylvania, Rhode Island, Texas, and Vermont. We 
selected these states using several criteria, including the size of a 
pipeline network and population density. Because it is a nonprobability 
sample, the information we obtained from these states is not 
generalizable to all states but provides illustrative information. To identify 
the information available on the time frames associated with the natural 
gas pipeline permitting process, we interviewed federal officials and 
representatives from industry associations and public interest groups, and 
reviewed public records. A more detailed description of our objectives, 
scope, and methodology is presented in appendix I. 

                                                                                                                     
3We spoke with Corps regulatory officials in headquarters and five district offices: 
Baltimore, Fort Worth, Jacksonville, Philadelphia, and Sacramento. 
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the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

 
This background discusses (1) the distribution network for natural gas 
pipelines, (2) the key federal environmental laws that may be involved in 
the permitting process for these pipelines, and (3) the key stakeholders 
that may be involved in the permitting process. 

 
Within the nationwide system of roughly 2.6 million miles of interstate and 
intrastate natural gas pipelines, the following are the main types of 
pipelines transporting natural gas: 

!  Gathering pipelines. Gas gathering pipelines collect natural gas from 
production areas. These pipelines typically transport the gas to 
processing facilities, which in turn refine and send the products to 
transmission pipelines. The gas gathering pipelines tend to be located 
in rural areas but can also be located in urban areas. The Department 
of Transportation’s Pipeline and Hazardous Materials Safety 
Administration (PHMSA)4

!  Transmission pipelines. Transmission pipelines carry natural gas, 
sometimes across hundreds of miles, to communities and large
volume users (e.g., factories). These transmission pipelines have 
compressor stations located periodically along the pipeline to maintain 
pressure.

 estimates that there are 200,000 miles of 
gas gathering pipelines in the United States. 
 

5

!  Distribution pipelines. Gas distribution pipelines transport natural gas 
to residential, commercial, and industrial customers, splitting off from 

 PHMSA estimates there are more than 400,000 miles of 
interstate and intrastate transmission pipelines in the United States. 
 

                                                                                                                     
4PHMSA is responsible for developing and enforcing regulations for the safe, reliable, and 
environmentally sound operation of the United States’ pipeline transportation system. 
5A compressor station is a facility that helps the transportation process of natural gas from 
one location to another. Natural gas, while being transported through a gas pipeline, 
needs to be constantly pressurized in certain distance intervals. The compressor station 
compresses the natural gas, thereby providing energy to move the gas through the 
pipeline. The gas in compressor stations is normally pressurized by special turbines, 
motors, and engines. Pipeline companies install compressor stations along a pipeline 
route, typically every 40 to 100 miles. 

Background 

Distribution Network for 
Natural Gas Pipelines 
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transmission pipelines. PHMSA estimates that there are roughly 2 
million miles of distribution pipelines, most of which are intrastate 
pipelines, in the United States. These pipelines are considered 
outside of FERC’s jurisdictional responsibilities. 
 

 
Several federal environmental laws and agencies may come into play in 
the permitting process for natural gas pipelines, depending on the 
proposed route for the pipeline. The principal laws involved include the 
National Environmental Policy Act, the Clean Water Act, the Endangered 
Species Act, and the National Historic Preservation Act.6

National Environmental Policy Act (NEPA).

 

7

!  Environmental impact statement (EIS). This type of analysis is 
required for proposed projects that a federal agency determines will 
have a significant effect on the environment. In broad terms, the EIS 
process begins when the lead federal agency publishes a Notice of 

 Under NEPA, federal 
agencies must assess the effects of major federal actions—those they 
propose to fund, carry out, or permit—that affect the environment. This 
requirement applies to interstate pipelines and intrastate pipelines that 
must have federal authorizations. NEPA has two principal purposes: (1) 
to ensure that an agency carefully considers detailed information 
concerning environmental impacts, including reasonable alternatives to 
the proposed project, and (2) to ensure that this information will be made 
available to the public. NEPA generally requires federal agencies to 
prepare analyses showing the extent of a project’s environmental 
impacts. Federal actions in which more than one federal agency is 
involved entail the designation of a “lead agency” and, in some cases, 
“cooperating agencies.” The lead agency is the federal agency that takes 
responsibility for preparing NEPA analyses. The lead agency consults 
with cooperating agencies that have jurisdiction by law or special 
expertise regarding any environmental impact involved in a proposed 
project. Under NEPA, the lead agencies—FERC for interstate pipelines—
will determine which of the following three types of analyses are needed: 

                                                                                                                     
6In addition to the laws described in this section, other laws govern certain aspects of 
some pipeline construction projects, such as the Clean Air Act, the Migratory Bird Treaty 
Act, the Safe Drinking Water Act, and the Wilderness Act.  
7Pub. L. No. 91190, 83 Stat. 852 (1970), codified as amended at 42 U.S.C. §§ 43214347 
(2011). 

Federal Environmental 
Laws That May Be 
Involved in the Pipeline 
Permitting Process 
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Intent in the Federal Register. The Notice of Intent acts as the formal 
announcement of the project to the public and interested federal, 
state, tribal, and local agencies. The lead agency is then required to 
determine the scope of the project. During this scoping process, the 
lead agency consults with resource agencies—such as the Corps or 
the Department of the Interior’s Fish and Wildlife Service (FWS)—to 
identify issues and alternatives to be analyzed in the EIS and allocate 
assignments for assistance in preparing the EIS. The lead agency will 
also identify other environmental review and consultation 
requirements under state, tribal, or local laws. Next, the lead agency 
prepares a draft EIS and solicits comments from the public; 
incorporates these comments into a final EIS; and issues a Record of 
Decision. Among other things, the Record of Decision—which is the 
final step for agencies in the EIS process—identifies (1) the decision 
made; (2) the alternatives considered during the development of the 
EIS, including the environmentally preferred alternative; and (3) plans 
to mitigate environmental impacts. 
 

!  Environmental assessment (EA). The lead agency prepares an EA 
when it is not clear whether a proposed project will have significant 
environmental impacts. An EA is intended to be a concise analysis 
that, among other things, briefly provides sufficient evidence and 
analysis for determining whether to prepare an EIS. If during the 
development of an EA, the lead agency determines that the proposed 
project will cause significant environmental impacts, the lead agency 
will stop producing the EA and, instead, produce an EIS. However, an 
EA typically results in a finding of no significant impact, and this 
finding is reported in a document that presents the reasons for the 
agency’s conclusion that no significant environmental impacts will 
occur when the proposed project is implemented. This finding is 
typically based on the use of mitigation measures. 
 

!  Categorical exclusion. The proposed pipeline project is classified as a 
categorical exclusion if a federal agency determines that the project 
falls within a category of activities that has already been determined to 
have no significant environmental impact. Under a categorical 
exclusion, the agency generally does not need to prepare an EIS or 
EA. 
 

NEPA regulations require federal agencies to make diligent efforts to 
involve the public in the preparation and implementation of NEPA 
documents. Under these regulations, agencies must provide a public 
comment period for a draft EIS; there is no corresponding requirement for 
an EA, but agencies may provide a public comment period. 
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Clean Water Act.8

Endangered Species Act.

 Pipeline projects may also be subject to many 
requirements of the Clean Water Act, one goal of which is to eliminate the 
addition of pollutants to waters of the United States. Section 404 of the 
Clean Water Act requires, among other things, that projects involving the 
discharge of dredged or fill material into waters of the United States must 
obtain a permit; this permit is typically issued by the Corps. Gas pipelines 
may involve such discharges when, for example, they are constructed 
within a riverbed, stream, or wetland. Additionally, pipeline construction 
may be subject to Section 402 of the Clean Water Act, which prohibits the 
discharge of pollutants into waters of the United States without a National 
Pollutant Discharge Elimination System (NPDES) permit. Pipeline 
construction is also subject to Section 401 of the Clean Water Act, which 
requires anyone seeking a permit for a project that may affect water 
quality to seek approval from the relevant state water quality agency. 

9

                                                                                                                     
8Federal Water Pollution Control Act Amendments of 1972, Pub. L. No. 92500, 86 Stat. 
816 (1972), codified as further amended at 33 U.S.C. §§ 12511387, and generally 
referred to as the Clean Water Act. 

 The Endangered Species Act requires federal 
agencies to ensure that any action they authorize, fund, or carry out is not 
likely to jeopardize the continued existence of a species listed as 
threatened or endangered under the act, or destroy or adversely modify 
its critical habitat. To fulfill this responsibility, the agencies must, under 
some circumstances, formally consult with FWS or the Department of 
Commerce’s National Marine Fisheries Service (NMFS) when the actions 
they authorize may affect listed species or designated critical habitat. 
Formal consultations generally result in the issuance of biological 
opinions by FWS or NMFS. The biological opinions contain a detailed 
discussion of the effects of the action on listed species or critical habitat 
and FWS’s and NMFS’s opinions on whether the pipeline company has 
ensured that its action is not likely to jeopardize the continued existence 
of the species or adversely modify critical habitat. In cases where a 
pipeline project as proposed is likely to either jeopardize the species or 
cause the destruction or adverse modification of its critical habitat, the 
opinions are to provide a “reasonable and prudent alternative” to avoid 
jeopardy or adverse modification that FWS or NMFS believes the pipeline 
company could take in implementing the action. 

9Pub. L. 93205, 87 Stat. 884 (1973), codified at 16 U.S.C. §§ 15311544 (2011). 
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National Historic Preservation Act.10

Rivers and Harbors Act of 1899.

 Section 106 of the National Historic 
Preservation Act (NHPA) requires federal agencies to take into account 
the project’s effect on any historic site, building, structure, or other object 
that is listed on the National Register of Historic Places. The Advisory 
Council on Historic Preservation oversees implementation of the Section 
106 NHPA authority. In general, the advisory council delegates much of 
its authority under NHPA to state historic preservation offices. These 
offices identify historic properties and assess and resolve adverse effects 
on them under NHPA. 

11

 

 Under Section 10 of the Rivers and 
Harbors Act of 1899, projects such as pipelines that could affect 
navigable waters of the United States must receive authorization from the 
Corps. Specifically, the Corps regulates any work or structures in, over, or 
under navigable waters or any work that may affect the course, location, 
or condition of those waters. 

A wide range of stakeholders can be involved in the interstate and 
intrastate natural gas pipeline permitting processes, from federal, state, 
and local agencies with varying missions and responsibilities, to public 
interest groups, tribes, and private citizens. 

!  Federal siting agency. In addition to evaluating whether a proposed 
interstate natural gas pipeline route should be approved, FERC is the 
lead agency in coordinating NEPA environmental reviews for a 
project.12

                                                                                                                     
10Pub. L. No. 89665 (1966), codified as amended at 16 U.S.C. §§ 470 to 470x6. 

 In 2002, FERC and nine other federal agencies signed an 
interagency agreement for early coordination of required 
environmental and historic preservation reviews in an effort to 

11Pub. L. No. 69560, 44 Stat. 1010; Pub. L. No. 71520, 46 Stat. 918.  
12A lead agency must supervise the preparation of an environmental analysis if more than 
one federal agency either (1) proposes or is involved in the same action or (2) is involved 
in a group of actions directly related to each other because of their functional 
interdependence or geographical proximity. 40 C.F.R. § 1501.5(a). 

Stakeholders That May Be 
Involved in the Pipeline 
Permitting Process 
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facilitate the timely development of pipeline projects.13

!  Federal resource agencies. Federal resource agencies are 
responsible for managing and protecting natural and cultural 
resources such as wetlands, forests, wildlife, and historic properties. 
Virtually all applications for pipeline projects require some level of 
coordination with one or more of the following federal agencies, as 
well as others, to satisfy requirements for environmental review: 
 

 FERC 
approves the construction of interstate pipelines by issuing a 
certificate of public convenience and necessity, which includes 
conditions that the pipeline company receive all required federal 
authorizations before beginning construction, if it has not already done 
so. FERC does not become involved in the permitting process for 
intrastate pipelines. 
 

!  The Advisory Council on Historic Preservation seeks to promote 
the preservation, enhancement, and sustainable use of the 
nation’s historic resources. For proposed natural gas pipeline 
projects, the Advisory Council on Historic Preservation reviews 
and provides comments on those pipeline projects that may affect 
properties listed or eligible to be listed on the National Register of 
Historic Places pursuant to the NHPA. 
 

!  The Bureau of Indian Affairs is responsible for, among other 
things, approving rights of way across lands held in trust for an 
Indian or Indian tribe. In addition, the Bureau of Indian Affairs must 
consult and coordinate with any affected tribe. 
 

!  The Bureau of Land Management (BLM) is principally responsible 
for issuing rightofway permits authorizing natural gas pipelines to 

                                                                                                                     
13Agencies included in the Interagency Agreement on Early Coordination of Required 
Environmental and Historic Preservation Reviews Conducted in Conjunction with the 
Issuance of Authorizations to Construct and Operate Interstate Natural Gas Pipelines 
Certificated by the Federal Energy Regulatory Commission are the Departments of the 
Army, Agriculture, Commerce, Energy, the Interior, and Transportation; the Advisory 
Council on Historic Preservation; EPA; and the White House Council on Environmental 
Quality. 
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cross federal lands.14

!  The Corps has the authority to issue permits for the discharge of 
dredged or fill material into waters of the United States under 
Section 404 of the Clean Water Act. The Corps also has 
jurisdiction over structures or work in navigable waters of the 
United States under Section 10 of the Rivers and Harbors Act. If 
any activity could affect a federal project, such as a levee, dam, or 
navigation channel, permission from the Corps is required in 
accordance with Section 14 of the Rivers and Harbors Act of 
1899. 
 

 When pipelines cross the lands of another 
federal agency, such as National Forest System lands, as well as 
BLM lands, BLM is responsible for issuing an authorization. 
 

!  EPA is responsible for administering a wide variety of 
environmental laws. EPA’s responsibilities for the pipeline 
permitting process include commenting on EISs under the Clean 
Air Act; it also has the authority to participate in the Section 404 
permit process. 
 

!  FWS is generally responsible for implementing the Endangered 
Species Act, among other laws, for freshwater and terrestrial 
species that may be affected by a pipeline construction project. 
 

!  The Forest Service is responsible for managing 193 million acres 
of National Forest System lands, through which many thousands 
of miles of natural gas pipelines cross. If a proposed pipeline 
crosses more than one federal agency’s lands, BLM issues a 
rightofway permit.15

                                                                                                                     
14BLM has authority to issue these permits under Section 28 of the Mineral Leasing Act of 
1920, as amended, except for lands in the National Park System, lands held in trust for an 
Indian or Indian tribe, and lands on the Outer Continental Shelf. BLM is also not 
authorized to issue permits directly for access on National Wildlife Refuges without the 
approval of FWS. 

 In cases where the pipeline only crosses  

15Issuance of a BLM rightofway permit on National Forest System lands is subject to the 
Forest Service’s concurrence and inclusion of necessary terms and conditions to ensure 
the permit is consistent with National Forest System purposes. 
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National Forest System lands, the Forest Service issues a special
use authorization.16

!  NMFS implements, among other things, the Marine Mammal 
Protection Act and the Endangered Species Act for most marine 
species and anadromous fish (i.e., fish that spend portions of their 
life cycle in both fresh and salt water). 
 

 
 

!  State resource agencies. Statelevel agencies are generally 
responsible for managing and protecting a state’s natural and cultural 
resources. State resource agencies, such as state environmental or 
water quality agencies, as is the case with their federal counterparts, 
participate in and review assessments of environmental impacts in 
accordance with their responsibilities under federal or state laws. In 
some cases, federal agencies have delegated authority to state 
resource agencies for carrying out federal laws. Additionally, state 
historic preservation offices advise and consult with federal and other 
state agencies to identify historic properties and assess and resolve 
adverse effects to those properties under the NHPA. 
 

!  Tribal governments. As part of the planning and review process for 
pipeline projects, federal agencies engage in governmentto
government consultation between American Indian Tribes and Alaska 
Native Corporations. Consultation is a deliberative process that aims 
to create effective collaboration and informed federal decision making. 
Tribal consultations can be a factor in the overall pipeline project 
schedule. 
 

!  Local governments. Local governments involved in natural gas 
pipeline projects may include counties or municipalities that are 
empowered by state law or constitution to carry out provisions to 
protect the environment or safety of local citizens. This may include 
requiring soil and erosion plans or zoning laws. 
 

!  Public interest groups. Public interest groups, such as Earthjustice, 
Delaware Riverkeeper, and the Pipeline Safety Trust, advocate for a 
number of issues, including the environment and public safety. They 
may comment on a proposed pipeline project during, for example, the 

                                                                                                                     
16Most pipelines crossing National Forest System lands are permitted by a BLMissued 
rightofway grant, pursuant to the authority granted to the Secretary of the Interior in 
Section 28 of the Mineral Leasing Act. 
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NEPA process or any state processes that include public comment 
periods. 
 

!  Private citizens. Private citizens can provide comments and opinions 
in venues like public hearings. Like public interest groups, private 
citizens may comment on a proposed pipeline project during, for 
example, the NEPA process or any state processes that include 
public comment periods. 
 

 
Both the interstate and intrastate pipeline permitting processes are 
complex in that they can involve multiple federal, state, and local 
agencies, as well as public interest groups and citizens, and include 
multiple steps. The interstate permitting process involves three key 
phases: a voluntary prefiling phase, an application phase, and a post
authorization phase with multiple steps. According to stakeholders we 
spoke with, the interstate process is consistent because FERC acts as a 
lead agency in coordinating multiple stakeholders. The intrastate process 
can also include multiple stakeholders and steps. However, those 
stakeholders and steps vary from state to state, and most states do not 
have a lead agency coordinating the process. 

 
We identified three key phases in the interstate permitting process for 
natural gas pipelines: prefiling, application, and postauthorization. 
During these phases, federal, state, and local agencies, as well as public 
interest groups and citizens, may play a role in approving or commenting 
on the application for a permit to construct interstate pipelines. According 
to some industry representatives we spoke with, the interstate permitting 
process can be timeconsuming, depending on the size and complexity of 
a proposed project, but it is consistent because FERC, as the lead 
agency, assists in coordinating with other stakeholders on the NEPA 
environmental analysis. 

In 2002, FERC established a prefiling phase to facilitate and expedite the 
review of natural gas pipeline projects through early coordination with 
FERC and cooperating agencies (see fig. 1). The intent of this phase is to 
involve stakeholders sooner so that potential issues can be identified and 
resolved earlier, thereby taking less time overall. Use of this phase is 
voluntary, and FERC must approve a company’s request for prefiling. 
For those projects that are less complex, such as those that do not 
involve federal lands, endangered species, or crossings of waters of the 

The Interstate and 
Intrastate Pipeline 
Permitting Processes 
Can be Complex, with 
Multiple Stakeholders 
and Steps 

The Interstate Permitting 
Process Involves Three 
Phases, and Stakeholders 
Report It Is Consistent 
because It Has a Lead 
Agency 
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United States, applicants may choose not to use the prefiling phase. 
According to FERC officials, in 2012, 67 percent of applicants for major 
interstate pipeline construction projects chose to use this phase.17

Figure 1: FERC’s Typical Steps in the Prefiling Phase of the Natural Gas Pipeline 

Permitting Process 

 In the 
prefiling phase, FERC and the applicant focus on gathering the 
necessary information for the environmental analysis, which may involve 
numerous federal, state, and local agencies and is typically the most 
complex and timeconsuming step of the permitting process. 

 
 
Once FERC approves a company’s request to use the prefiling phase for 
a project, agency staff notify other potential cooperating agencies that 
FERC has approved the use of the prefiling phase and hold a planning or 
information meeting with the applicant and the agencies to discuss land 
and resource issues and concerns. FERC and the agencies also discuss 
the agencies’ ability to commit to an environmental review schedule. 
FERC will then work with the applicant and those agencies that are to 
have a role in the permitting process to initiate the NEPA scoping 
process—that is, the process of defining and refining the scope of an EIS 
or EA and the alternatives to be investigated—and begin the 
environmental analysis. 

                                                                                                                     
17For the purpose of environmental review, a major project is one where FERC has 
determined that the EIS or EA will be issued for public comment. 
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Applicants are to hold “open house” meetings in the vicinity of the 
proposed project to share information about the project with the public. 
FERC staff often attends these meetings to answer any questions about 
the FERC permitting process and to invite the public to participate in the 
process at future dates. According to FERC’s website, applicants may 
incorporate proposed mitigation measures into the project design from 
comments received during these meetings. After these meetings, FERC 
will issue a Notice of Intent in the Federal Register for the preparation of 
an EA or EIS and seek additional public comments. FERC staff may also 
hold public scoping meetings for major projects that require an EIS or EA. 
Information given by the public during scoping meetings can help the 
company prepare environmental mitigation measures. 

According to industry representatives we spoke with, FERC’s prefiling 
process was helpful at resolving potential problems earlier in the process, 
but other stakeholders said the prefiling process is confusing and may 
limit public input. For example, one natural gas industry representative 
noted that the prefiling phase has made the overall process less 
complicated. Another stated that it has resolved potential project 
“derailers,” such as issues with routing the pipeline through areas with 
endangered species, and has saved time for obtaining a permit. In 
addition, another industry representative said that early identification of 
stakeholders also increases coverage of potential resource impact issues 
so that appropriate surveys, mitigation practices, coordination with local 
and state requirements, and planning for habitat management or 
conservation can be coordinated with proposed project construction 
timelines. On the other hand, some state officials and representatives of 
public interest groups were more skeptical of the prefiling phase. One 
representative of an environmental group said the public is unaware of 
the prefiling phase and suggested that FERC and other stakeholders 
specifically reach out to environmental groups during the prefiling phase 
if they want to resolve potential issues early in the process. However, 
another representative from an environmental group commended FERC 
for establishing an email notification system that enables the public to 
sign up for emails on the progress of a specific project. 

Once prefiling activities are completed or, if the applicant chooses to 
forgo the prefiling phase, the applicant submits an application for a 
certificate of public convenience and necessity to FERC (see fig. 2 for 
steps in the application phase). FERC issues a Notice of Application, 
which includes the following: the unique number assigned to the project; 
the ways in which stakeholders, including the public, can become 
involved in the proceedings; and the methods for filing comments with 
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FERC. There are several factors taken into account when FERC 
establishes a schedule for the environmental review, including the scope 
and complexity of the project, the requirements of any cooperating 
agencies, and the requested time frame of the applicant. Schedules may 
be adjusted if new concerns are identified, new information is introduced, 
or the number of comments received is greater than anticipated. 
However, FERC has no authority to enforce that schedule with 
cooperating agencies. 
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Figure 2: FERC’s Typical Steps in the Application Phase of the Natural Gas Pipeline 

Permitting Process 

 
 
a

FERC then analyzes the information in the application and begins the 
scoping process for those proposed projects that did not use the prefiling 
phase or continues the scoping process for those proposed projects that 
did use the prefiling phase. If a company did not use the prefiling phase, 

These steps have already taken place for those natural gas pipeline projects that began the 
permitting process with the prefiling phase. 
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FERC will begin the scoping process and consult with cooperating 
agencies to gather information. Next, FERC will issue a Notice of Intent to 
prepare either an EA or EIS. FERC, along with any cooperating agencies, 
will prepare either an EA or a draft EIS, depending on the potential 
environmental effects of the project. Cooperating agencies are 
responsible for assisting FERC in the preparation of the EA or EIS for 
those issues that fall within their jurisdiction. For example, if a project 
impacts waters of the United States, the Corps is likely to participate in 
the development of the EA or EIS because it is responsible for the 
regulation of activities in jurisdictional waters of the United States and 
would need to evaluate proposed impacts to those waters to inform a 
permit decision pursuant to its authorities under Section 404 of the Clean 
Water Act and/or Section 10 of the Rivers and Harbors Act of 1899. The 
environmental analysis incorporates the necessary information from all 
federal agencies in one document. 

While FERC may issue the certificate of public convenience and 
necessity before all federal permits, certificates, or authorizations are 
complete, it will not grant the authority to construct a pipeline without 
these federal authorizations. Pipeline companies must coordinate with the 
relevant agencies to ensure that these permits, certifications, and 
authorizations are completed. This may happen during the application 
phase or after FERC issues its certificate. 

Some states have developed written agreements with federal agencies 
that establish a process for carrying out their roles in consultation, review, 
and compliance with one or more federal laws. In some cases, state 
agencies have received the authority from federal agencies to implement 
federal laws and regulations. For example, the Clean Air Act gives EPA 
the authority to limit emissions of air pollutants, such as nitrogen oxides 
and methane, that result from constructing and operating natural gas 
compressor stations and pipelines. Such emission limits are established 
through a preconstruction permit issued by EPA, or, in some cases, by a 
state or local agency that has received authority from EPA to issue Clean 
Air Act permits in its jurisdiction. According to EPA, at least 75 percent of 
preconstruction permits are issued by state and local agencies, and 
EPA’s regional offices issue the remaining preconstruction permits. In 
areas where the state agency issues the clean air permits under the rules 
of their state implementation plan, EPA provides minimal oversight 
because the state is the permitting authority and therefore has primacy 
over decision making. In addition, state agencies may have delegated 
authority to process and issue federal Water Quality Certifications, 
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required under Section 401 of the Clean Water Act, and Consistency 
Concurrences, under the Coastal Zone Management Act.18

Environmental permits issued by federal agencies can also vary by state 
or by region. For example, the Corps issues two types of permits to 
authorize activities under Section 404 of the Clean Water Act and Section 
10 of the Rivers and Harbors Act of 1899: (1) individual permits, and (2) 
general permits. The type of permit used depends on the type and extent 
of proposed impacts on aquatic resources and whether a general permit 
is available to authorize such impacts. The Corps issues individual 
permits for specific projects that may have more than minimal impacts on 
aquatic resources, either individually or cumulatively, or are not otherwise 
authorized by general permits. The Corps issues general permits for 
activities resulting in no more than minimal adverse effects on the aquatic 
environment. The following three types of general permits are used for 
natural gas pipeline construction projects that require the discharge of 
dredged or fill material into waters of the United States and/or work or 
structures affecting the course, location, or condition of navigable waters: 

 

!  Nationwide permit. This type of general permit is intended to 
streamline and expedite the evaluation and approval process 
throughout the nation for certain types of activities that have only 
minimal impacts, both individually and cumulatively, on the aquatic 
environment. Activities that meet the terms and conditions of this type 
of permit, such as natural gas pipeline construction projects, are 
already authorized by the Corps. The Corps district verifies that the 
project meets the conditions outlined in the applicable nationwide 
permit. Corps headquarters, rather than one of the 38 district offices, 
issues these permits. However, one of the Corps’ eight division offices 
may add regional conditions to these permits in order to protect local 
aquatic ecosystems or to minimize adverse effects on ecologically 
critical areas or other valuable resources. 
 

!  Regional general permits. This type of permit authorizes activities that 
commonly occur in a particular region and that are expected to have a 

                                                                                                                     
18Coastal Zone Management Act of 1972, Pub. L. No. 92583 (1972), as amended and 
codified at 16 U.S.C. §§ 14511466, § 1456(c) (2010). The act’s purpose is to promote 
comprehensive and coordinated planning for coastal zone development and preservation 
between states and the federal government. Conservation Law Foundation v. Watt, 560 
F.Supp. 561, 574 (D. Mass. 1983). 
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minimal impact on waters of the United States, but that do not warrant 
national authorization. Corps district offices issue this type of permit. 
 

!  Programmatic general permits. This type of general permit is 
established in those states or localities where there is a similar 
existing state, local, or other federal agency regulatory program. It is 
designed to avoid regulatory duplication. These types of permits may 
allow activities, including work in waters of the United States 
associated with pipeline projects, to have greater impact on waters 
than the nationwide general permits, provided there is still no more 
than minimal adverse effect on the environment. The programmatic 
general permit will identify those impacts that may be verified by the 
state or other entity with no review by the Corps, as well as any 
activities that may require notification to the Corps before verification 
is provided. Once the programmatic general permit is issued, the state 
or local agencies review proposed projects to verify that the proposed 
activities meet the terms and conditions of the permit, coordinating 
with the Corps’ district offices as necessary.  Corps district offices 
receive annual reports from state and local agencies regarding the 
use of the programmatic general permits.  Districts also retain the 
right to review any proposed project they determine may not meet the 
terms and conditions of the programmatic general permit. 
 

Most Corps districts primarily use nationwide permits to authorize work in 
waters of the United States in association with pipeline construction 
activities. Eight districts have developed regional general permits for 
certain activities, that may include pipeline construction, and six districts 
have developed state programmatic general permits.  According to a 
Corps headquarters official, Corps districts may use different permitting 
mechanisms in different states to evaluate work in waters of the United 
States in association with pipeline projects. The regulations allow for this 
flexibility to account for regional differences in the aquatic environment, 
endangered species, historic sites, state regulations, or other factors. For 
example: 

!  In Pennsylvania, Corps district offices will generally rely on the 
Pennsylvania State Programmatic General Permit4, under which the 
Pennsylvania Department of Environmental Protection verifies certain 
impacts that may occur in waters of the United States from the 
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construction of some pipelines if the project meets certain criteria.19

!  Officials in the Corps’ Fort Worth district office said they typically use 
a nationwide permit to authorize work in waters of the United States in 
association with pipeline construction. Officials said they have not 
considered the use of a programmatic general permit because there 
are no similar permitting programs or authorizations required by the 
state of Texas. 
 

 
According to Corps district officials, the Corps does not use a 
nationwide permit for these types of impacts because doing so would 
duplicate a similar state permit. 
 

!  In Florida, Corps district officials issue both nationwide permits and 
regional general permits for work in waters of the United States in 
association with pipeline construction. Headquarters officials said the 
use of a programmatic general permit has not been considered 
because state regulatory processes are not similar enough to develop 
such a permit. 
 

In addition to coordinating with federal agencies on the environmental 
analysis, FERC may work with state resource agencies and local 
governments during the permitting of a natural gas pipeline. For example, 
an interstate natural gas pipeline project that runs through Pennsylvania 
would require several federal, state, and local permits, licenses, 
approvals, and certifications, as shown in table 1. However, some state 
and local actions are preempted—that is, they are superseded or 
overridden by federal law—because the actions conflict with federal law. 
For example, state certificates of necessity and convenience, which 
otherwise may be issued by state public utility commissions or other state 
agencies, are preempted because FERC’s certificate of public 
convenience and necessity supersedes the state’s. 

                                                                                                                     
19The Pennsylvania Department of Environmental Protection verifies certain activities 
under the Pennsylvania State Programmatic General Permit4, which are identified as 
Category 1 and 2 in the permit, while the Corps verifies those activities that fall into 
Category 3. Applications are sent to the Pennsylvania Department of Environmental 
Protection, which uses a screening tool to determine a project’s category level. Under the 
Pennsylvania State Programmatic General Permit4, the Corps will review the project if 
the impacts to waters of the United States in association with an overall linear project 
exceed 1 acre of wetlands or 250 linear feet of stream. For purposes of determining 
whether a Corps review is required, total impacts associated with an overall linear project 
are determined by adding together impacts to waters of the United States at single and 
complete crossings that occur at separate and distant locations. 
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Table 1. Some of the Federal, State, and Local Permits That May Be Required for a Natural Gas Pipeline Project in 

Pennsylvania 

Permit, license, approval, or certification  Administering agency 

Federal   
Certificate of Public Convenience and Necessity  FERC 
Section 404 General Permit  Corps 
Section 7 Threatened and Endangered Species Clearance  FWS 
State   
401 Water Quality Certification  Pennsylvania Department of Environmental Protection 
Water Obstruction and Encroachment Permits   
National Pollutant Discharge Eliminations System (NPDES)—
Hydrostatic Test Water Discharge General Permit (PAG10) or 
Individual Permit 

 

NPDES Individual Permit for Construction Activities   
Concurrence of Exemption from Plan Approval    
Submerged Land License Agreement   
Chapter 110 Water Withdrawal and Use Registration   
Highway Occupancy Permit  Pennsylvania Department of Transportation 
Stream Crossings consultation  Pennsylvania Fish and Boat Commission 
Clearance (Rare Species)  Pennsylvania Department of Natural Resources 
Clearance (Cultural Resources)  Pennsylvania Historical and Museum Commission 
Water Allocation Permit  Susquehanna River Basin Commission 
Local    
Erosion and Sedimentation Control Plan Review  County Conservation District 

Source: FERC. 
 

The process differs slightly depending on whether an EA or EIS is 
prepared, but in either case, FERC, acting as the lead agency, issues 
either a draft EIS or EA, and obtains public comments on the 
environmental analysis that was completed. FERC will respond to those 
comments, and issue its order either approving or denying the certificate 
of public convenience and necessity.20

                                                                                                                     
20FERC, or any lead agency, is required to assess and consider comments and respond 
in one or more of the following ways: (1) modify proposed alternatives, including the 
proposed action; (2) develop and evaluate alternatives not previously considered; (3) 
supplement, improve, or modify its analyses; (4) make factual corrections; or (5) explain 
why the comments do not warrant further response from the lead agency, citing the 
sources, authorities, or reasons that support the agency’s position and, if appropriate, 
indicate circumstances that would trigger agency reappraisal or further response. 

 According to representatives of 
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one environmental group we spoke with, the public is not given sufficient 
time to intervene in the pipeline permitting process and often must hire 
attorneys to help them raise a motion with the agency because the 
process is complicated. According to representatives from several interest 
groups we spoke with, citizens are often unable to take these additional 
steps. However, FERC officials said that, while the agency establishes a 
deadline for timely motions to intervene, a motion to intervene can still be 
considered once the deadline has passed. Officials also said that an 
entity would be welladvised to file a motion to intervene as soon as 
possible. State officials we spoke with said that citizens are not well 
informed of the complicated interstate pipeline permitting process. 

Once FERC has issued a certificate of public convenience and necessity 
or denied an application, the applicant or the party to the proceeding can 
request that FERC rehear the case or take FERC to court over the 
outcome of the case. Otherwise, in order to proceed, the pipeline 
company must file an implementation plan with FERC including, but not 
limited to, how the company will implement any environmental mitigation 
actions identified in the environmental analysis, the number of 
environmental inspectors the company will assign to the project to ensure 
that mitigation measures are implemented, and procedures the company 
will follow if noncompliance occurs. FERC must give written authorization 
before construction can begin.  Following that authorization, the pipeline 
company must file weekly status reports with FERC documenting 
inspection and compliance until all construction activities are completed. 
In addition, FERC is to regularly inspect the construction. Section 7 of the 
Natural Gas Act grants the right of eminent domain when FERC issues a 
certificate of public convenience and necessity; the pipeline company 
therefore has the right to acquire the property for that project by eminent 
domain if it cannot acquire the necessary land by agreement or if it 
cannot agree with the landowner on the compensation to be paid for the 
land.  

 
If a new intrastate natural gas pipeline construction project does not cross 
a state border, then the responsibility for approval of pipeline routes falls 
to the individual states, and FERC does not play a role in siting the 
pipeline. The permitting process for these pipelines varies from state to 
state and may involve many federal, state, and local stakeholders. Unlike 
the interstate process, the intrastate process in most of the states we 
reviewed does not use a lead agency to authorize and coordinate siting 
and environmental reviews. 

Post-authorization Phase 

The Intrastate Permitting 
Process Varies by State, 
and Most States We 
Reviewed Do Not Use a 
Lead Agency 
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As is the case with the interstate permitting process, pipeline companies 
must consider two issues when planning an intrastate natural gas 
pipeline: land acquisition and the need to identify the siting authority that 
oversees the location and route for that pipeline. To acquire rights to the 
land necessary to build the pipeline, pipeline companies will generally 
attempt to negotiate rightofway agreements with individual landowners 
along the intended route. If negotiations fail, the companies may seek to 
acquire the land through eminent domain proceedings. There is no 
uniform standard for rightofway agreements and eminent domain 
authority, and procedures vary by state. However, BLM will process 
permits for intrastate natural gas pipelines located on federal lands 
administered by the Bureau. 

Of the 11 states we reviewed, 5 have agencies charged with siting 
intrastate natural gas pipelines. These 5 states require advance approval 
of the location and the route of the pipeline. The remaining 6 do not have 
siting agencies that require advance approval of location and route. Table 
2 shows these differences among the states we examined. 

Table 2: Processes of 11 Selected States for Approving the Siting of an Intrastate Natural Gas Pipeline 

State 

State agency that 

issues siting 

permit  Intrastate pipeline siting process 

California  None  According to officials from the California Public Utility Commission, once a natural gas pipeline 
company has received authority from the commission to operate in a certain service territory, it 
does not need to seek further authority from the commission to construct additional pipelines. 

Colorado  None  According to officials at the Colorado Public Utilities Commission, the commission does not 
require pipeline companies to obtain a siting permit, but it does require them to notify the 
commission in writing of certain planned intrastate natural gas pipelines no later than 20 days 
before the anticipated construction. 

Delaware  None  According to officials at the Delaware Public Service Commission, the commission does not 
require pipeline companies to obtain a siting permit, but many companies voluntarily notify the 
commission before construction. If the pipeline is associated with an extension of a pipeline 
company’s service territory, then a company would need the commission’s approval to extend 
the service territory. 

Florida  Florida Department 
of Environmental 
Protection 

According to officials at the Florida Department of Environmental Protection, the department is 
the lead agency for siting intrastate natural gas pipelines that meet certain criteria. This 
department coordinates with other affected state agencies and local governments and issues a 
final certification that must be approved by the governor, the attorney general, the chief 
financial officer, and the commissioner of agriculture.  

Siting Authority 
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State 

State agency that 

issues siting 

permit  Intrastate pipeline siting process 

New York  New York State 
Public Service 
Commission 

According to officials at the New York State Department of Public Service, the Public Service 
Commission is the decisionmaking body that authorizes the siting and construction of major 
gas transmission facilities by issuing a Certificate of Environmental Compatibility and Public 
Need. The applicant must submit its proposed project to the commission, with copies to several 
state agencies, and each municipality in which any portion of the pipeline is to be located. If the 
commission issues a certificate, the applicant must submit environmental management and 
construction plans and other postcertificate filings. Construction begins when final rightofway 
acquisitions are completed and all preconstruction conditions of the certificate are met.  

North Dakota  North Dakota Public 
Service Commission 

According to officials at the North Dakota Public Service Commission, the commission has 
authority over the siting of intrastate pipelines. The commission also developed criteria for 
exclusion and avoidance areas—such as national and state parks, areas critical to the life 
stages of threatened or endangered species, and historical resources. Pipeline companies 
must discuss these areas in the application process. These areas may be located within a 
pipeline corridor, but at no given point can these areas encompass more than 50 percent of the 
corridor unless there is no reasonable alternative. 

Oklahoma  None  According to officials at the Oklahoma Corporation Commission, pipeline siting is a managerial 
decision on the part of the company; the state does not get involved. 

Pennsylvania  None  According to officials from the Pennsylvania Department of Environmental Protection and the 
Pennsylvania Public Utility Commission, no state agency has siting authority in Pennsylvania. 

Rhode Island  Energy Facility 
Siting Board 

According to officials at the Rhode Island Public Utilities Commission, the Energy Facility Siting 
Board is the authority for all licenses or permits required for the siting, construction, or alteration 
of a major energy facility in the state, including natural gas pipelines. The pipeline company is 
responsible for obtaining all permits needed for the siting board, including all permitting and 
licensing under the purview of the state’s Department of Environmental Management, which is 
outside of the siting board’s jurisdiction. 

Texas  None  According to officials at the Railroad Commission of Texas, common carrier and gas utility 
pipeline companies have statutory right of eminent domain and may obtain rightofway to 
construct intrastate pipelines without any prior approval or permit. 

Vermont  Vermont Public 
Service Board 

According to officials at the Vermont Public Service Department and the Agency of Natural 
Resources, to construct natural gas pipelines, applicants must obtain a Certificate of Public 
Good from the Vermont Public Service Board, which collaborates with the department and the 
Vermont Agency of Natural Resources on a comprehensive land use review. Applicants are 
also likely to be required to obtain individual environmental permits from the Agency of Natural 
Resources. 

Source: GAO analysis of state documents and interviews with state officials. 
 

As the table shows, the requirements of the application process differ 
from Florida—which generally requires state certification before 
constructing certain intrastate natural gas pipelines—to Texas, which 
does not require pipeline companies to obtain a permit to construct an 
intrastate pipeline and which gives natural gas utility pipeline companies 
statutory right of eminent domain without any prior state approval. 

According to public interest and industry group representatives we spoke 
with, the intrastate process for permitting and siting pipelines needs to be 
more transparent. In many states, it is difficult to determine the process 
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for pipeline siting and whether the state has an agency with siting 
authority. They also told us that the intrastate process is challenging to 
navigate without an agency that takes the lead on siting and coordinating 
the environmental review, as FERC does at the interstate level. 
Additionally, representatives from two public interest groups we spoke 
with explained that it is more difficult for the public to comment on 
proposals for intrastate pipelines because the state processes are not 
transparent, and the public may not learn about pipelines until after they 
have been approved. The availability of eminent domain authority can 
also change how companies deal with land owners and, as a result, can 
change land owners’ perspective on the process as a whole, according to 
the public interest group representatives. 

Federal agencies become involved in the intrastate natural gas pipeline 
permitting process if federally protected resources have the potential to 
be affected by a project. For example, the Corps becomes involved when 
a proposed pipeline will be constructed in aquatic resources over which it 
has jurisdiction and FWS becomes involved if the route crosses an area 
with a plant or habitat on the federal list of threatened or endangered 
species.   

State environmental laws and regulations are applicable to intrastate 
pipelines. However, in 10 of the 11 states we reviewed, no single entity is 
responsible for coordinating all of the environmental reviews, including 
federal and state authorizations, during the intrastate permitting process. 
For example, in Rhode Island, the Energy Facility Siting Board is the 
authority for approving the siting and construction of natural gas pipelines; 
the pipeline company is responsible for obtaining all necessary permits, 
including all permitting and licensing under the jurisdiction of the state’s 
Department of Environmental Management. Conversely, the New York 
State Public Service Commission is the lead agency for the siting of 
intrastate natural gas pipelines. This department coordinates with other 
affected state agencies and local governments on the permitting 
process—one stop licensing. 

 

Environmental Review 
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For interstate pipelines, FERC’s public record information system 
contains documents that provide dates associated with the phases of the 
permitting process; however, FERC does not track the time it takes to 
complete the process. FERC officials said data on processing time 
frames is of limited use when planning a project because the variability 
among projects can make them incomparable. Using the information 
available on interstate natural gas pipeline projects certified from January 
1, 2010, to October 24, 2012, we determined that the average processing 
time from prefiling to certification for interstate natural gas pipeline 
projects was 558 days, and the processing times ranged from 370 to 886 
days. These projects varied in size and function and included pipelines, 
pipeline expansions, compressor stations, and other pipeline facilities. For 
projects that begin in the application phase, the average processing time 
from formal filing to certification was 225 days for this period. The 
processing times for these projects, which tended to be for compressor 
stations and smaller pipeline expansions, ranged from 63 to 455 days. 

For intrastate pipelines, because the permitting process varies by state, 
the time frames for those processes may also vary. As is the case with 
interstate pipelines, time frames associated with permitting of intrastate 
pipelines may also vary because of differences in stakeholders, siting, 
and environmental factors and range in the amount of time to complete 
the permitting process. Some state agencies gave us estimates of time 
frames for specific parts of the process, but we found little comprehensive 
data on the intrastate permitting process in the states we reviewed. 
Comprehensive data are probably not available because most states do 
not have a lead agency that coordinates all the reviews necessary to 
complete the permitting process. For example, North Dakota state 
officials estimated that the siting part of the permitting process for 
intrastate pipelines takes just over 3 months; however, these 3 months do 
not include the time associated with any federal or state environmental 
reviews that may be necessary for pipeline projects. A New York state 
official estimated that the entire intrastate permitting process, including 
siting and all environmental reviews, takes 60 to 90 days for small 
pipelines, 3 to 6 months for medium pipelines, and 12 to 18 months for 
large pipelines. However, according to the official, these time frames vary 
depending on the complexity of the project and public opposition. 

The following factors can further affect the time frame for an interstate or 
intrastate pipeline project’s permitting process, as our stakeholders 
explained: 

Time Frames for 
Interstate and 
Intrastate Pipeline 
Permitting Processes 
Vary Because of 
Multiple Factors 
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!  Corps Section 404 Clean Water Act and Section 10 Rivers and 
Harbors Act permitting. The Corps does not have statutory deadlines 
or time frames for evaluating applications for natural gas pipelines or 
other types of regulated activities. However, the Corps has two 
performance measures specific to the timing of permit decisions. For 
standard individual permits, the Corps has a goal of completing its 
reviews and making permit decisions for 50 percent of permit 
applications within 120 days from receiving complete applications. In 
fiscal year 2011, the Corps reported that it had issued a decision on 
71 percent of these applications within 120 days. The Corps has a 
goal of processing 75 percent of general permits within 60 days from 
receiving a complete request. In fiscal year 2011, the Corps reported 
that it had acted on 90 percent of these requests within 60 days. 
However, a headquarters official explained that the Corps collects 
information on time frames for reviewing applications and issuing 
decisions for all utility projects under Section 404 of the Clean Water 
Act and Section 10 of the Rivers and Harbors Act and does not 
separate data specific to natural gas pipelines from its reviews of 
other utility projects. 

According to Corps officials, application review can take longer for a 
number of reasons, such as the time it takes to receive all necessary 
information from the applicant and the time it takes for other agencies 
to complete decisions necessary for the Corps to finalize its review. 
For example, according to a Corps district official and Pennsylvania 
state officials, the Pennsylvania Department of Environmental 
Protection had, in recent years, a backlog of applications that delayed 
the transfer of applications to the Corps, but that backlog has been 
cleared. Pennsylvania officials said this backlog had probably 
occurred because the number of pipeline applications doubled since 
hydraulic fracturing of Marcellus Shale began in Pennsylvania.21

!  FWS and NMFS review under the Endangered Species Act. Federal 
reviews required under the Endangered Species Act can also affect 
time frames for the evaluation of natural gas pipeline projects. These 

 

                                                                                                                     
21According to EIA, between 2009 and 2011, Pennsylvania’s natural gas production more 
than quadrupled due to expanded horizontal drilling combined with hydraulic fracturing. 
Hydraulic fracturing involves pumping water, sand, and chemical additives into oil and gas 
wells at high enough pressure to fracture underground rock formations and allow oil or gas 
to flow. When combined with horizontal drilling, hydraulic fracturing allows operators to 
fracture the rock formation along the entire horizontal portion of a well, increasing the 
number of pathways through which oil or gas can flow.   
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projects can be permitted under the act in two ways. First, under 
section 7 of the act, federal agencies must ensure that any action they 
carry out (or actions of a nonfederal party that require a federal 
agency’s approval, permit, or funding) is unlikely to jeopardize the 
continued existence of a listed species or destroy or adversely modify 
its critical habitat.22 To fulfill this responsibility, federal agencies must 
consult with either FWS or NMFS (whichever agency has jurisdiction) 
when their actions may affect listed species or critical habitat. Formal 
consultations generally result in the issuance by FWS or NMFS of 
reports known as “biological opinions,” which discuss in detail the 
effects of proposed actions on listed species and their critical habitat, 
as well as that agency’s opinion on whether a proposed action is likely 
to jeopardize a species’ continued existence or destroy or adversely 
modify its critical habitat. The opinion also determines the quantity or 
extent of anticipated “incidental take”23

For actions without a federal nexus (i.e., no federal funding, permit, or 
license), section 10 of the Endangered Species Act provides an 
avenue for entities to obtain permits for activities—such as the 
construction of a natural gas pipeline or a highway—that may result in 
the take of a listed species. An applicant for a permit is to submit a 
habitat conservation plan that shows the likely impact of the planned 
action; steps taken to minimize and mitigate the impact; funding for 
the mitigation; alternatives considered and rejected; and any other 
measures FWS or NMFS may require. According to representatives of 
an industry association we spoke with, their members report 
successful coordination of consultations under section 7 of the act 
because a federal agency, such as FERC for interstate pipelines and 
BLM for some intrastate pipelines, can assist the pipeline company in 

—that is, take that is not 
intentional but occurs nonetheless as a result of carrying out an 
agency action. FERC consults with FWS or NMFS under section 7 of 
the Endangered Species Act for the construction of interstate natural 
gas pipelines. 
 

                                                                                                                     
22For the purpose of this report, the term “listed species” includes not only the species 
itself but also its critical habitat, if critical habitat has been designated under the 
Endangered Species Act. 
23The Endangered Species Act provides direction for conserving threatened and 
endangered species. Specifically, section 9 of the act generally prohibits the “take” of 
endangered species. The act defines take as “to harass, harm, pursue, hunt, shoot, 
wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct.” 16 
U.S.C. § 1532(19) (2006).  
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establishing longterm mitigation plans and other requirements for 
section 7 approval. The section 10 review process is less preferable, 
according to representatives, because the pipeline company is 
responsible for coordinating the relevant federal and state agency 
reviews and permits before the section 10 review is completed, which 
takes more time than a section 7 consultation. 

!  Delays in state and local government reviews. State and local 
permitting and review processes can take time and affect federal 
decisionmaking time frames because some federal agencies cannot 
issue their permits until state and local governments have completed 
their own permitting processes. For example, permits for federal 
programs delegated to states, such as section 401 of the Clean Water 
Act, can take time for state agencies to review and are needed for the 
Corps to issue an individual permit or verify a general permit. 
According to a Corps official and state officials, some states 
experience delays in completing these reviews. 
 

!  Overlap of federal, state, and local environmental processes. 
According to representatives of an industry association we spoke with, 
jurisdictional overlaps between federal, state, and local agencies force 
pipeline companies to obtain environmental permits or approvals from 
more than one level of government for the same activity. In some 
cases, the pipeline company must coordinate the pipeline route with 
the requirements for permits and reviews required by up to four 
different authorities at the federal, state, county, and municipal level. 
For example, these representatives stated, EPA’s regional office 
serving Alabama requires that ordinances be adopted to create a local 
construction storm water permitting program to regulate the same 
construction sites that the Alabama Department of Environmental 
Management already regulates under its statewide program. 
According to these representatives, natural gas pipeline projects 
throughout the state of Alabama are required to comply with the state 
issued general permit as well as overlapping permits for the same 
activities in any of the 67 counties and hundreds of small towns that 
their projects may pass through. These industry representatives 
reported project delays and resource allocation constraints because 
several layers of reviews and permits involving various federal, state, 
and local stakeholders often take place to address the same 
environmental issues for the same natural gas project. However, 
according to representatives of public interest groups we spoke with, 
efforts to combine federal, state, and local processes can undermine 
the opportunity for public comment. 
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!  Incomplete applications. Officials in all of the Corps district offices that 
we spoke with reported that incomplete applications may delay their 
review because applicants need time to revise their information. 
Applications are considered incomplete for a variety of reasons. For 
example, the application may be missing jurisdictional information 
(i.e., where the waters of the United States are located relative to the 
project) or the applicant may miscalculate impacts. Officials from a 
state resource agency told us that environmental consultants, hired 
and given processing deadlines by pipeline companies, may submit 
incomplete applications in order to meet those deadlines. According to 
a Corps headquarters official, if applicants do not submit all of the 
appropriate documentation, the permit process may be delayed. 
 

!  Project opposition. Public opposition and litigation can lengthen the 
time needed to review a pipeline project or even lead to the 
cancellation of a project. For example, public interest groups can work 
with the public to request extended comment periods and public 
hearings for proposed natural gas pipeline projects that may 
adversely affect the environmental resources in the area. 
 

 
According to officials from federal and state agencies and representatives 
from industry and public interest groups we interviewed, several 
management practices could be implemented to help overcome some of 
the challenges of a complex permitting process identified by these 
stakeholders. These practices would help overcome the challenges 
involved in implementing an efficient permitting process and obtaining 
public comments on pipeline projects. In this regard, in March 2012, the 
president signed Executive Order 13604, which aims to institutionalize 
best practices and reduce the amount of time required to make permitting 
and review decisions for infrastructure projects, including pipelines.24

!  Ensuring a lead agency is coordinating the efforts of federal, state, 
and local permitting processes for intrastate pipelines. 
Representatives from industry and public interest groups we 

 
Stakeholders we spoke with and the administration, in its plan for 
implementing the executive order, identified the following management 
practices as effective, among others: 

                                                                                                                     
24Executive Order No. 13604, Improving Performance of Federal Permitting and Review 
of Infrastructure Projects (Mar. 22, 2012). 
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interviewed noted that the interstate process is better coordinated 
than intrastate processes because FERC is designated as the lead 
agency for the environmental review of a pipeline project, but there is 
no similar lead agency in the intrastate permitting process. 
Representatives of a public interest group noted that the absence of a 
lead agency also makes it difficult for the public to become involved in 
the permitting process because citizens often do not know which 
agency to contact about a pipeline project. 
 
In that regard, in July 2001, the Interstate Oil and Gas Compact 
Commission and the National Association of Regulatory Utility 
Commissioners’ pipeline siting working group recommended that each 
state establish a coordinating effort within the governor’s office to 
monitor and assist in expediting the permitting process, while 
eliminating duplication of activities among state and local permitting 
entities. They further recommended that states identify all participants 
in the permitting process, consider naming a lead agency to monitor 
processing schedules within existing regulatory requirements, and 
determine information that needs to be communicated to the public. 

!  Ensure effective collaboration of the numerous stakeholders. 
Stakeholders we interviewed emphasized the importance of 
collaboration among the numerous stakeholders involved in the 
permitting process. Some federal officials noted delays occur in the 
permitting process when stakeholders do not collaborate effectively. 
For example, a federal agency’s permitting process may be delayed if 
it receives insufficient information from a cooperating agency. The 
federal plan for implementation of Executive Order 13604 identified 
several examples of best practices to enhance interagency 
coordination. Some federal agencies have memorandums of 
understanding or agreements with other agencies to establish 
collaborative relationships that relate to the permitting process. For 
example, as described earlier, FERC and nine other agencies signed 
an interagency agreement for early coordination of required 
environmental and historic preservation reviews to encourage the 
timely development of pipeline projects. FERC and FWS also have a 
memorandum of understanding that focuses on avoiding or 
minimizing adverse impacts on migratory birds and strengthening 
migratory bird conservation through enhanced collaboration. 
 

!  Providing planning tools to help companies plan routes for pipelines 
and avoid sensitive environmental resources. Industry representatives 
we spoke with noted that there is a need for technology tools that can 
aid in the proper routing of pipelines when companies are planning a 
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project. Such tools should involve mapping software and best 
practices for specific areas of the country so that agencies do not 
need to reassess environmental impacts each time a company plans 
a project. These tools would also allow the project to be routed with 
the fewest environmental impacts at an early stage in the pipeline 
company’s design process. Without such tools, it is difficult for 
pipeline companies to route a project given the various federal, state, 
and local requirements that are not available in a single location. For 
example, FWS is currently developing such a tool—the Information, 
Planning and Conservation (IPaC) System—that is expected to let 
companies determine whether there are any endangered and 
threatened species in a potential project area and obtain information 
about the measures the companies can take to help protect and 
conserve those species when designing and constructing a project. 
This system is expected to help companies make better routing 
decisions early on, eliminating the need to modify project plans later in 
the permitting process. The federal plan to implement Executive Order 
13604 selected IPaC as an example of a best practice to “reduce 
surprises and help project proponents make better informed design 
decisions early, when there is more flexibility to make minor 
modification with minimum disruption of the project goals.” 
 
Another planning tool that was mentioned as making the process 
more efficient by industry representatives was the Pennsylvania 
Natural Diversity Inventory Environmental Review Tool, which screens 
proposed projects to identify, avoid, or mitigate impacts on federal or 
stateidentified threatened or endangered species. Industry 
representatives said this tool has been helpful to determine potential 
adverse impacts and plan mitigation. 

In addition, BLM designates pipeline corridors as part of its land use 
planning process. According to BLM officials, corridors reduce 
environmental impacts by allowing projects to share access roads and 
use previously disturbed areas. They also reduce the need for new 
data collection and land use plan amendments.   

!  Offering industry the option to fund contractors or agency staff to 
expedite the permitting process. Industry representatives said that 
many pipeline companies are willing to fund contractors or agency 
staff to speed up their application review process, which has slowed 
because of increasing numbers of energy projects and fewer agency 
resources. For example, stakeholders cited FERC’s practice of 
allowing applicants to fund a thirdparty contractor to review 
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applications and assist the agency in preparing NEPA environmental 
documents. The thirdparty contractor is selected by and works under 
the supervision of FERC officials but is paid by the pipeline company. 
Other federal agencies have similar practices that allow applicants to 
offer funding assistance during the permitting process. A FWS official 
said this outside support is essential for agencies given the heavy 
workload and short time frames associated with pipeline projects. 
However, not all agencies have Congressional authority to accept 
funds. For instance, according to Corps officials, the agency cannot 
accept funds from private entities and can only accept funds from 
nonFederal public entities under specific circumstances. 
 

!  Increase the opportunities for public comments. According to 
representatives of some public interest groups and some state 
officials we interviewed, the public needs to have more opportunities 
to comment on a proposed pipeline project during the permitting 
process. A representative from one group observed that, while the 
typical NEPA process for public input allows the public to comment 
throughout the environmental review, FERC only offers a brief period 
for formal public comments. Representatives of other groups 
mentioned that, because the pipeline permitting process is 
complicated, it is difficult for the public to know when and how to 
comment and that additional information from the applicant, FERC, 
and states would be helpful. The implementation plan for Executive 
Order 13604 includes multiple best practice examples to improve 
outreach and education of the public. For example, the Department of 
the Interior is developing a webbased clearinghouse for 
environmental information on energy resource development. This 
clearinghouse is to provide environmental best practices, methods for 
conducting environmental assessments to aid in decision making, 
links to applicable federal and state laws related to energy 
development, and information on the various impacts of energy 
development projects. 

 
We provided a draft of this report for review and comment to the 
Departments of Agriculture, Defense, and the Interior; EPA; and FERC. 
The Department of Agriculture provided written comments in which they 
generally agreed with the overall findings of the report. The written 
comments are presented in appendix II of this report. The Department of 
Defense generally agreed with the overall findings of the report and 
provided technical or clarifying comments, which we incorporated as 
appropriate. The Department of the Interior and FERC provided technical 
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or clarifying comments, which we incorporated as appropriate.  EPA 
indicated that they had no comments on the report.  

 
We are sending copies of this report to the appropriate congressional 
committees; the Secretaries of Agriculture, Defense, and of the Interior; 
the Administrator of EPA; the Chairman of FERC; and other interested 
parties. In addition, the report is available at no charge on the GAO 
website at http://www.gao.gov. 

If you or your staff have any questions about this report, please contact 
me at (202) 5123841 or ruscof@gao.gov. Contact points for our Offices 
of Congressional Relations and Public Affairs may be found on the last 
page of this report. GAO staff who made key contributions to this report 
are listed in appendix III. 

 
Frank Rusco 
Director 
Natural Resources and Environment 

 

http://www.gao.gov/
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Our objectives for this review were to determine (1) the processes 
necessary for pipeline companies to acquire permits to construct 
interstate and intrastate natural gas pipelines; (2) information available on 
the time frames associated with the natural gas pipeline permitting 
process; and (3) stakeholderidentified management practices, if any, that 
may improve the permitting process. For purposes of this report, we 
consider the permitting process to involve steps companies need to take 
to obtain a permit, authorization, certificate, or approval from a federal, 
state, or local entity in order to construct a natural gas pipeline. 

To understand processes and permits required to construct natural gas 
pipelines at the federal level, we reviewed relevant federal laws and 
regulations, as well as agency documentation, such as the interagency 
agreement between the Federal Energy Regulatory Commission (FERC) 
and nine other federal agencies regarding their coordination during the 
review process for the National Environmental Policy Act and efforts to 
facilitate the development of natural gas pipeline projects.1

To determine the processes for obtaining permits to construct natural gas 
pipelines at the state level, we selected a nonprobability sample of states 
for further review. We developed the following list of criteria to use as a 
tool for determining which states to include in our review: 

 In addition, we 
reviewed literature on natural gas pipeline permitting issues and previous 
relevant GAO reports. We interviewed officials with regulatory 
responsibilities at FERC, the Army Corps of Engineers (Corps), the 
departments of Agriculture and of the Interior, and the Environmental 
Protection Agency. We also interviewed a range of other knowledgeable 
individuals—including representatives of public interest groups, such as 
the Pipeline Safety Trust and Delaware Riverkeeper Network; and 
representatives of industry groups, such as the American Gas 
Association and the American Petroleum Institute—whom we identified as 
having expertise related to the permitting of natural gas pipelines. 

!  size of pipeline network (miles of pipe); 

                                                                                                                     
1 Agencies included in the Interagency Agreement on Early Coordination of Required 
Environmental and Historic Preservation Reviews Conducted in Conjunction with the 
Issuance of Authorizations to Construct and Operate Interstate Natural Gas Pipelines 
Certificated by the Federal Energy Regulatory Commission are the departments of the 
Army; Agriculture; Commerce; Energy; and the Interior; the Advisory Council on Historic 
Preservation; the Environmental Protection Agency; and the White House Council on 
Environmental Quality. 
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!  amount of natural gas production (trillion British thermal units); 
 

!  amount of natural gas consumption (trillion British thermal units); 
 

!  natural gas inflow capacity (Million Cubic Feet per Day); 
 

!  natural gas outflow capacity (Million Cubic Feet per Day); 
 

!  population density; 
 

!  congressional interest; and 
 

!  recommendations from federal agency officials and other 
knowledgeable individuals. 
 

Because we anticipated that states differ in their pipeline permitting 
processes, it was important to include states that ranked both high and 
large on the selection criteria, as well as states that ranked are low and 
small. We selected states by identifying the top five and the bottom five of 
each selection factor. For example, in considering the size of the pipeline 
network, we identified the five states with the most miles of pipeline and 
the five states with the fewest miles of pipeline. We also identified the 
states that were of congressional interest, recommended by a federal 
agency, and/or other knowledgeable individuals we spoke with. The 
states selected in our review are those that were most frequently 
recommended and/or identified in our ranking process. We selected 
states that were recommended and/or identified in our ranking process at 
least four times to be included in our review. Twelve states were above 
this threshold—California, Colorado, Delaware, Florida, Louisiana, New 
York, North Dakota, Oklahoma, Pennsylvania, Rhode Island, Texas, and 
Vermont. Louisiana was later omitted from our review because of limited 
response from the state. For our selected states, we reviewed relevant 
documentation and conducted interviews with state agency officials and 
officials at Corps district offices in California, Florida, Pennsylvania, and 
Texas. Because our sample was a nonprobability sample, the information 
we obtained is not generalizable to all states but provides illustrative 
information. 

To identify the information available on the time frames associated with 
the natural gas pipeline permitting process, we conducted interviews with 
federal officials, industry associations, and public interest groups. In 
addition, we reviewed documents contained in FERC’s eLibrary, which is 
a record information system of electronic versions of documents issued 
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and received by FERC on natural gas pipeline projects. FERC provided 
us with information on projects certified from January 1, 2009, to October 
24, 2012. Owing to time and resource constraints, we limited our review 
to projects certified since January 1, 2010, and used eLibrary to access 
documents that contained information on the prefilling date, traditional 
filling date, and certification date of these projects. In addition, we 
conducted interviews with FERC officials to determine the completeness 
of the documents contained in the system. 

We conducted this performance audit from May 2012 to February 2013, 
in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 
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Frank Rusco, (202) 5123841 or ruscof@gao.gov 

 
In addition to the individual named above, key contributors to this report 
included Karla Springer, Assistant Director; Pedro Almoguera; Cheryl 
Arvidson; Cindy Gilbert; Griffin GlattDowd; Holly Sasso; Carol Herrnstadt 
Shulman; Barbara Timmerman; and Jeremy Williams. 
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The Government Accountability Office, the audit, evaluation, and 
investigative arm of Congress, exists to support Congress in meeting its 
constitutional responsibilities and to help improve the performance and 
accountability of the federal government for the American people. GAO 
examines the use of public funds; evaluates federal programs and 
policies; and provides analyses, recommendations, and other assistance 
to help Congress make informed oversight, policy, and funding decisions. 
GAO’s commitment to good government is reflected in its core values of 
accountability, integrity, and reliability. 

The fastest and easiest way to obtain copies of GAO documents at no 
cost is through GAO’s website (http://www.gao.gov). Each weekday 
afternoon, GAO posts on its website newly released reports, testimony, 
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products, go to http://www.gao.gov and select “Email Updates.” 

The price of each GAO publication reflects GAO’s actual cost of 
production and distribution and depends on the number of pages in the 
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